STSS ATRR - Status: Open

Date 4 /30/2009 Orbit

Vehicle Delta HQ MOA

Vehicle Specifics  Delta 7920/7925 Market NASA

Org USA Project Mgmt

S/F Program Mgmt Ctr

Pad SLC-2W PPF

Launch Site WR S/C Contractor
Project Assignee Telephone
NASA LD Dovale, C. (321) 867-1310
NASA MIM Calvert, J. (321) 867-6081
Analex MIC Draves, M. (321) 867-8955
NASA CE Wood, J. (321) 867-5402
Analex ETI TBD
NASA IE Poole, E. (321) 867-9860
NASA VSE Dunn, T. (321) 867-8067
NASA LSIM Fertig, T. (805) 605-2430
LSSE Trenkle, T. (805) 605-5993
Analex LOM Post, T. (321) 867-3786
NASA PIM Studenski, B. (321) 867-2378
NASA MCE Patton, M. (321) 853-4559
NASA MOD Mikulas, R. (321) 853-9743
NASA MAM Schreiber, C. (321) 867-2186
CONTAMINATION Matthias, L.L. (321) 867-8605
Materials-Processes Rawlins, C. (321) 867-7776
ELEC INTERFACE Espinosa, B. (321) 867-8935
EMC_RF Sargent, N. (216) 433-3395
ENVIRONMENTS Fogerty, T. (321) 867-5302
FLIGHT DESIGN Hametz, M. (321) 867-2595
FLIGHT CONTROLS Bauschlicher, J. (321) 867-1667
FLIGHT SW Coon, D. (321) 867-8744
GSE TBD
LOADS Fogerty, T. (321) 867-5302
MECH INTRFACE Peralta, G. (321) 867-3407
STRESS Bastug, S. (321) 867-9067
THERMAL Duncil, L. (321) 867-9367
MTE Wood, N. (321) 853-9553
NASA SMA Brandl, D. (321) 867-0830

Notes  02/15/07..dated changed from 7/15/07 to 08/23/07 per FPB approved 01/18/07
5/15/06 date has been change from 12/15/2006 to 03/15/07 U/R per O. Baez Milestone Review Sched



